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DEPARTMENT OF ENERGY
Federal Energy Regulatory Commission

[Docket Nos. CP14-120-000;
CP14-119-000]

Lake Charles LNG Company, LLC; Trunkline Gas Company, LLC; Notice of Request
for Extension of Time

Take notice that on January 31, 2022, Lake Charles LNG Company, LLC (Lake
Charles LNQG); Lakes Charles LNG Export Company, LLC (Lake Charles LNG Export);
and Trunkline Gas Company, LLC (Trunkline; collectively, the Applicants), requested
that the Federal Energy Regulatory Commission (Commission) grant an extension of
time, until December 16, 2028, to complete construction of the Liquefaction Project and
the Pipeline Modifications Project (collectively, the Project) and make the Project
available for service as authorized in the December 17, 2015 Order Granting Section 3
and Section 7 Authorizations and Approving Abandonment (Order).!

The Liquefaction Project is an export project, consisting of three liquefaction
trains, with a total design production capacity of 16.45 metric tons per annum of liquefied
natural gas (LNG) and appurtenances, to be located adjacent to Lake Charles LNG’s
existing LNG terminal in Calcasieu Parish, Louisiana (Terminal); and modifications and
installation of certain facilities at the Terminal. The Pipeline Modifications Project
consist of the (1) construction of approximately 17.9 miles of pipeline; (2) construction of
a new compressor station; (3) installation of additional compression at the Longville
Compressor Station; (4) construction of five new meter stations; (5) piping modifications
at four compressor stations; and (6) construction/modifications of various appurtenances,
all located in Arkansas, Mississippi, and Louisiana.

The Order required Trunkline to complete construction of the Pipeline
Modifications Project and make it available for service within four years of the date of
the Order; the Order further required Lake Charles LNG and Lake Charles LNG Export
to complete construction of the Liquefaction Project and make it available for service
within five years of the date of the Order.2 On December 5, 2019, the Applicants were
granted their request for an extension for both projects, until December 16, 2025, to
complete construction and place the Project into service.> The Applicants state that

! Lake Charles LNG Company, LLC, et al., 153 FERC 9 61,300 (2015), reh’g
denied, 155 FERC 9 61,328 (2016) (Order).

2 Order, 153 FERC 9 61,300 at Ordering Paragraphs (B)(1) and (L), respectively.
3 Letter Order to Trunkline Gas Company, LLC; Lake Charles LNG Company,

LLC; and Lake Charles LNG Export Company, LLC; Docket Nos. CP14-119-000, CP14-
120-000, and CP14-122-000 (issued December 5, 2019) (Letter Order).



global market conditions have impacted its ability to reach a final investment decision
and secure long-term offtake contracts, thus they now request an additional three years,
until December 16, 2028, to complete construction of the Project and place it into service.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on the Applicants’ request for an extension of
time may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested, the Commission will aim to issue an order acting on the request within 45
days.> The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.® The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity
and whether the Commission’s environmental analysis for the certificate complied with
the National Environmental Policy Act.” At the time a pipeline requests an extension of
time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.® The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC

4 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).

S Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).
6 Id. at P 40.

7 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order
complied with NEPA.

8 Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).



at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov. Persons
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Health and Human Services, 12225
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on February 18, 2022.
Dated: February 3, 2022.

Kimberly D. Bose,

Secretary.
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